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Memorandum 

TTTTo: o: o: o:   Honorable Mayor Maso and Members of the Frisco City Council 

 

cc:cc:cc:cc:  George Purefoy, City Manager 

  Paul Knippel, P.E., Director of Engineering Services 
  Elizabeth Metting, P.E., Assistant Director / City Engineer 
  Jason Brodigan, P.E., Sr. Civil Engineer 
    

From:  David L. Chacon, P.E., Civil Engineer 

 

Date:  September 15, 2009 

 

Subject: Consider and act upon adoption of a Resolution authorizing the 

City Manager to execute Amendment Number Two to the 
Professional Services Agreement by and between the City of 
Frisco and Chiang, Patel and Yerby, Inc. for the design, bid 
package preparation and construction services for the expansion 
of Frisco Number One Pump Station (Engineering/DLC) 

 

  
Action Requested:   City Council consideration and approval of a Resolution 
authorizing the City Manager to execute Amendment Number Two to Professional 
Services Agreement by and between the City of Frisco and Chiang, Patel and Yerby, 
Inc. (“CPY”) of Dallas, Texas, in the amount of $50,251.00 to perform Construction 
Administration Services and Construction Management Services for the construction 
of modifications and expansion to Frisco Number One Pump Station.   
 
Background Information:   The expansion of the pump station is part of the capital 
improvements for the water system as recommended in the 2005 and 2008 Water 
and Wastewater Master Plan.  This expansion project included an additional 28.8 
MGD pump station, associated Supervisory Control and Data Acquisition (SCADA) 
and instrumentation system and improvements to the yard piping.  This will improve 
system operations by increasing the pump station capacity to a total of 68MGD. 
 
The original Design Services Agreement between the City and CPY was issued May 
2, 2006.  Amendment Number One was awarded by council on August 07, 2007 to 
retain CPY to perform additional Construction Phase services and Construction 
Management services.  Contracting for these Construction Phase Services and 
Construction Management Services provided engineering staff more experienced 
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personnel in the specialized construction required for a Pump Station.  The 
Amendment to the Professional Services Agreement specifies the Scope of Work to 
be completed within the fourteen (14) month period designated for the construction, 
from the Contractor’s Notice to Proceed to Final Completion.  To correspond to the 
contract time for the contractor to complete the work and close out for the 
construction services Amendment Number One was written to expire on October 31, 
2008. 
 
However, construction was not substantially completed by September 30, 2008 due 
to delivery delays of the pumps and motors and subsequent issues with startup, 
testing and electrical equipment. Therefore Amendment Number Two to the 
Construction Administration Services and Construction Management Services is to 
cover the extended time required to complete the expansion of Frisco No. 1 Pump 
Station. The cost of the Amendment totals $50,251.00; execution of Amendment 
Number Two increases the total cost of the Agreement to $900,317.00. 
 
Alternatives:  The City Council could consider the following alternatives: 

 
• Approval of a Resolution authorizing the City Manager to execute an 

Amendment Number Two; 
• Input towards the discussion as desired; 
• Deny approval of the Resolution and send back to staff with direction. 

 
Financial Considerations:  Amendment Number Two to Professional Services 
Agreement totals $50,251.00 staff recommends that the Project be funded from the 
2007 Certificates of Obligation. 
 
Legal Review:  The City Attorney’s Office has reviewed and approved the 
Resolution and the Professional Service Agreement as to form and legality. 

 
Supporting Documents:  Supporting Documents include the following items: 
 

• Project Location Map; 
• Copy of Resolution; 
• Copy of the Professional Services Agreement. 
  

Staff Recommendation:  Staff recommends approval of a Resolution authorizing 
the City Manager to execute Amendment Number Two to the Professional Services 
Agreement by and between the City of Frisco and Chiang, Patel and Yerby, Inc. of 
Dallas, Texas, in the amount of $50,251.00 to perform Construction Phase Services 
and Construction Management Services for the constuction of modifications and 
expansion to Frisco Number One Pump Station.  Staff will be present at the meeting 
to address City Council’s questions relating to this agenda item. 


